

Ph No. 080-22243926

Fax No. 080-22110134

Web site : [www.kptcl.com](http://www.kptcl.com)



Email ID: [dgmtkptcl@rediffmail.com](mailto:dgmtkptcl@rediffmail.com)

## Karnataka Power Transmission Corporation Ltd.,

Corporate Identity Number (CIN): U40109KA1999SGC025521

No: KPTCL/B25/CEE/RT&R&D/91

Encl :

Corporate Office,

Kaveri Bhavan,

Bengaluru - 560 009.

Dated: 23 NOV 2020

To

The Chief Engineer, Electy.,

Transmission Zone, KPTCL,

Bengaluru / Tumkuru / Hassan,

Mysuru / Bagalkote / kalaburgi.

Sir,

Sub : Adherence to the Time Schedule for repair of Power Transformers as stipulated in Amendment to Standard Tender Document issued by Corporate Office on 09.01.2020.

Ref : Letter No. KPTCL/B25/CEE/RT & R & D/91 dtd : 09.01.2020.

Your attention is invited to this Office letter cited under reference, wherein, Amendment was issued on certain clauses of the Standard Tender document for repair of Power Transformers and time lines for achieving the milestones from the date of declaring the transformer is faulty to the date of commissioning of the transformer after repairs. All the Chief Engineers, Transmission Zones were requested to comply the time lines. The timelines issued under the heading "Time Schedule for repair of Power Transformers", under Clause 21.1 of Volume 1, Section 1 of ITB of tender document are as follows.

**Prior to the award of the Work : In the table under clause No : 21.1, Section- I, Volume-I.**

Sl. No.	Stage/Process of repair of Power Transformer from the date of failure of transformer till the stage of issue of LOI	Time Period for each Stage / Process
1	Soon after the failure of the transformer, the transformer is to be inspected by RT staff at site and test report is to be furnished to the concerned TL& SS division.	08 working days
2	After furnishing the test report, the tentative estimate shall be prepared by concerned RT Division and shall be furnished to TL & SS division	10 working days

EE(IT-1)  
B-S: 20/23/11/1/2020

3	The tentative estimate shall be verified and further submitted to concerned W & M (Transmission) Circle	05 working days
4	The W & M / Transmission Circle shall verify at their end and furnish it to the O/o CEE, Tr. Zone for necessary approval	05 working days
5	Zonal Office shall convey necessary approval to W & M (Transmission) Circle for tendering	15 days
6	Issue of NIT and publication of tender in e-portal	10 days
7	Period from the day of publication of tender in e-portal and the day of Technical bid opening	As per Prevailing KTPP Act/ rules
8	Technical evaluation to be carried out and the Price bid shall be opened	20 days
9	Issue of LOA	15 working days

**Post award of the Work : In the table under clause No : 21.1, Section- I, Volume-I**

Sl. No	Particulars of activity to be performed	To be completed within the period
1	Execution of Contract Agreement and furnishing of Bank guarantee towards Contract Performance and BGs towards Scrap value of defective Power Transformer.	<b><u>15(Fifteen)</u></b> days from the date of Letter of Intent (LOI)
2	Carrying out of joint physical inspection of sick Transformer (external) along with the Owner's representatives at site.	<b><u>15 (Fifteen)</u></b> days from the date of signing of Contract Agreement.
3	Lifting of sick Transformer.	<b><u>10 (Ten)</u></b> days from the date of Carrying out of joint physical inspection of sick Power Transformer.
4	Joint internal inspection by Owner's officers at Repairer premises.	<b><u>20 (Twenty)</u></b> days from the date of lifting of defective Power Transformer.
5	Carrying out of complete repairs works including replacing oil, drying out, painting and testing etc.,	<b><u>120 (One hundred and Twenty) days for 31.5 MVA and below capacity transformers and 150 (One hundred and fifty) days for 100 MVA and above capacity transformers to be considered from the date of communicating approval to variations to the tendered quantities as per Joint internal Inspection. This includes time involved in each stage of inspection and final inspection and testing.</u></b>

6.	(a) Transportation and receipt of transformer at site.	<b>3 Weeks</b> from the date of issue of dispatch instructions.
	(b) Erection and commissioning of Repaired Transformer at Owner's site.	<b>30 (Thirty)</b> days from the date of receipt of transformer at site.


It is observed by Corporate Office that the Time Schedule stipulated in the amendment to tender document for repair of Power Transformers is not being followed scrupulously by the Transmission Zones. The transformers to be repaired, if any, may be taken up as per above instructions immediately. The same will be reviewed during the next review meeting conducted by MD, KPTCL.

Hence, I am hereby directed to communicate to adopt and adhere to the Time Schedule of Repair of Power Transformers as stipulated above.

Any lapse in adherence to the same will be viewed seriously.

Approved by  
Managing Director, KPTCL

Yours faithfully,

  
Deputy General Manager (Tech)  
KPTCL, Bengaluru.

Copy to:

1. The Chief Engineer Electy., RT and R&D, KPTCL, Kaveri Bhavan, Bengaluru.
2. The Financial Advisor (A&R)/ (I/A), KPTCL, Kaveri Bhavan, Bengaluru.
3. All Superintending Engineers Electy., Transmission(W&M)/ Work Circle, KPTCL.
4. The Superintending Engineer Electy., P&M, KPTCL, Kaveri Bhavan, Bengaluru –  
to monitor the Time Schedule stipulated for repair of Power Transformers.
- ✓ 5. The Superintending Engineer Electy., IT&MIS, KPTCL, Kaveri Bhavan, Bengaluru  
–with a request to arrange to upload in KPTCL website.
6. EA to Director (Transmission), KPTCL, Kaveri Bhavan, Bengaluru.

